Yengkong Sayaovong	% Complete	Duration	Start
Project			6/5/2023
Initiating			6/5/2023
Finalize project team		5 days	6/5/2023
develop project charter		5 days	6/12/2023
Systems Planning			
Develop scope statement		8 days	6/19/2023
develop and refine other plans		20 days	6/19/2023
Systems Analysis			
Concept			
Evaluate current systems		5 days	7/18/2023
Define requirements		15 days	7/18/2023
Define user requirements		12 days	7/18/2023
Define content requirements		16 days	7/18/2023
Define system requirements		18 days	7/18/2023
Define server owner requirements		16 days	7/18/2023
Define specific functionality		21 days	7/18/2023
Define risks and risk management approach		13 days	7/18/2023
Develop project plan		19 days	7/18/2023
Brief web development team		1 day	7/18/2023
Systems Design			
Web site design			
Define registration for recreational programs		15 days	8/22/2023
Design registration for classes and programs		19 days	8/22/2023
Design tracking system		13 days	8/22/2023
Design incentive system		15 days	8/22/2023
Systems Implementation			
Web Site Development			
Develop registration for recreational programs		22 days	9/13/2023
Develop registration for classes and programs		22 days	9/19/2023
Develop tracking system		16 days	9/11/2023
Develop incentive system		13 days	9/13/2023
Conduct verification testing		18 days	10/2/2023
Conduct validation testing		14 days	10/2/2023
Conduct pilot testing		4 days	10/2/2023
Roll Out			
Move site to production server		3 days	10/6/2023
Determine roll out schedule		3 days	10/6/2023
Communicate roll out plan to users		1 day	10/6/2023
Conduct user training		5 days	10/9/2023
Deploy system		1 day	10/16/2023
Support			10/15/555
Determine what support resources are needed		3 days	10/17/2023
Make appropriate staffing changes		3 days	10/17/2023
Determine method that users will attain support		3 days	10/20/2023
Determine support process		6 days	10/25/2023
Launch support		1 day	11/2/2023

Systems Support		
Hold formal customer review	1 day	11/3/2023
Closing		
Prepare final report and presentation	5 days	11/6/2023
Deliver final report presentation	1 day	11/13/2023

Finish	Predecessors	Posource Names
rinish	Predecessors	Resource Names
6/9/2023	1	Project Manager
6/16/2023		Project Manager
0/10/2023	4	Froject ividilagei
6/28/2023	ς	Project Manager
7/17/2023		Project Manager Project Manager
7/17/2023	J	Project ividilagei
7/24/2023	8	Network Engineer, System Design Engineer
8/10/2023		System Design Engineer
8/7/2023		System Design Engineer
8/11/2023		Senior Developer
8/15/2023		System Design Engineer
8/11/2023		Network Engineer
8/18/2023		System Analyst
8/8/2023		Project Manager
8/16/2023		Project Manager
8/21/2023		Project Manager
0,21,2023		Troject Manager
9/12/2023	20	Senior Developer
9/18/2023		System Analyst
9/8/2023		System Design Engineer
9/12/2023		System Design Engineer
10/12/2023	23	Senior Developer
10/18/2023	24	System Analyst
10/2/2023		Senior Developer
9/29/2023		System Analyst
10/25/2023		Testing Team
10/19/2023		Testing Team
10/5/2023		Testing Team
10/10/2023	35	System Test Engineer
10/10/2023	35	Project Manager
10/6/2023	35	Project Manager
10/13/2023	39	Software Test Engineer, System Test Engineer
10/16/2023	40	System Test Engineer
10/19/2023	41	Support Team Manager
10/19/2023	41	Support Team Manager
10/24/2023	44	Support Team Manager
11/1/2023	45	Support Team Manager
11/2/2023	46	Support Team Manager

11/3/2023	47	Project Manager
11/10/2023	49	Project Manager
11/13/2023	51	Project Manager